Project Baseline Summary Report

Data Source: EM CDB Report Number:
Operations/Field Office:Ohio Print Date:

Site Summary Level:Miamisburg Environmental Management Project HQ ID:
Project OH-MB-07 / Test Fire Valley

GEN-01b
3/9/2000
0578

General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:

Definition of Scope: There are 37 buildings/facilities identified for demolition or removal along with 24 buildings/fatlitesransitioned.
Buildings /facilities 72, 22, 57, 19, ATS, HH, WD, and CWP (Central Waste Processing) will complete the “critical patB&Mtiiabcock and
Wilcox) Exit Plan.

Demolished/ removed buildings: 1, 5, 6, 8, 10, 20, 27, 34, 35, 42, 43, 46, 51, 52, 55, 59, 64, 67, 71, 73, 74, 79, 806, 84, 83, 123, EG-7,
HH, WD, BPB, CWP, SCH, GP-5, ATS.

Buildings transitioned: 2, 3, 19, 22, 23, 29, 45, 49, 57, 61, 63, 72, 87, 89, 94, 104, 112, 113, 415, 432, EG-8, GP@ASGP-8,

Technical Approach: The CWP (Central Waste Processing) unit will be constructed in the Test Fire Valley Project to expeidiRiaheand reduce
the cost associated with building debris. CWP Building is a central location to process waste generated during cleéerifhacthtreducing
volume and cost. Contaminated volume remaining will be disposed of according to DOE/EPA regulations. All buildings will be
decontaminated/demolished utilizing the “critical path" approach established by B&W. The last portion of the criticéhedikioPlan occurs in
the final 13 months of the project.

The significant radiological contaminated buildings are addressed early. These include the beginning of safe shutdesvafaditivétnd \WD
buildings in FY 99. Decontamination and Demolition of HH will be completed 05/12/04, and WD on 01/27/04.

Although many buildings are scheduled for FY 02, most of them are not large or complicated. Some of these major adt@iitgpenfermed on
waste staging and processing facilities as the entire B&W Exit Plan ramps down.

Buildings 22, Rad Waste Storage; 23, Rad Waste Staging; 72, Hazardous Waste Storage; and CWP are completed last.

Project Status in FY 2006:

All activities are scheduled to be completed in FY 2004.
Post-2006 Project Scope:

There is no identified work scope beyond FY 2005.
Project End State

Buildings will be decommissioned by decontamination and/or demolition.
The property will be suitable for release to hon-DOE industrial reuse criteria.

Cost Baseline Comments:

This project includes the cost, scope and schedule from the validated baseline dated December 18, 1998 as detailetliméseop thedExit
Plan. The basis of estimate for the Standard Timberline Assemblies document utilized productivity factors from RichasgsmnBuilding
Construction data. Bottoms up cost estimates were prepared for all activities planned for the project. Baseline docimtbet&drPlan details
all assumptions considered for each project.

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date:  3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578

Project OH-MB-07 / Test Fire Valley

Project Description Narratives
Safety & Health Hazards:

The new contractor, Babcock & Wilcox of Ohio, Inc. is conducting an integrated safety review of all projects and worls acfigéreify and
evaluate environmental, safety and health hazards. Typical hazards at the Mound site are chemical, biological, phisited| eatticelectrical.
Hazard analyses are performed for all new projects and work activities. The analyses are documented utilizing sevefatmiffesrsoch as job
safety and health analysis (JSHA), health and safety plans (HASPs), and other traditional DOE documents such as theySiafRgpana(SAR)
and Auditable Safety Analysis (ASA). Additionally, hazard abatement inspections, self assessment audits, and projestimeillagees are
conducted to identify hazardous conditions or hazardous acts as well as procedure non-compliance. Identified defi@ateried Brte a site wide
database and tracked to closure. In the case of facility deficiencies such as exposed wiring a risk assessment catle/iscssigéres the
contractor to correct the hazard immediately or within a specified period of time.

Safety & Health Work Performance:

The resources necessary to accomplish the work safely are provided through the approved authorization basis for theopkagetivires. Safety
documentation that is part of the authorization basis will include the written E,S&H program requirements and procedarasd Iseddtty plans,
safety analysis reports, technical safety requirements, limiting conditions of operations documents and other as aputdjidaily, each project
has a designated matrixed safety and health professional who will ensure the incorporation of requirements which auldnesgjtheshs:
industrial and construction safety, industrial hygiene, transportation safety, emergency management, fire protectiooakradidéagion, and
occupational medicine. The cost for the matrixed safety and health professional will be applied to the project or proigtthenperson is
assigned to. Core groups of subject matter experts such as the fire department, occupational medicine, emergency manaa@mnenyéiroe
available to address specific or unique concerns. This cost for the core group of subject matter experts will be spezeth acojsct.

PBS Comments:
SEE NARRATIVES ABOVE.
Baseline Validation Narrative:

Operations are conducted under a validated baseline for cost, scope and schedule. Validation was conducted by the DEpargyamtdArmy
Corps of Engineers and documented in 21 volumes entitled Exit Plan.

General PBS Information

Project Validated? Yes Date Validated: 12/18/1998
Has Headquarters reviewed and approved project? Yes
Date Project was Added: 12/1/1997
Baseline Submission Date: 7/8/1999
FEDPLAN Project? Yes
Dataset Name: FY 1999 Planning Data Page 2 of 17
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date: 3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578
Project OH-MB-07 / Test Fire Valley
General PBS Information
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
Y Y N N N Y N N
Project Identification Information
DOE Project Manager: Ron Church
DOE Project Manager Phone Number: 937-865-3548
DOE Project Manager Fax Number: 937-865-4219
DOE Project Manager e-mail address: RONALD.CHURCH@OHIO.DOE.GOV
Is this a High Visibility Project (Y/N):
Planning Section
Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997
PBS Baseline (current 59,283 0 59,283 1,405 1,405 3,788 4,499 6,807 11,504 9,575 13,625 8,080 0 0
year dollars)
PBS Baseline 55,327 0 55,327 1,405 1,405 3,788 4,499 6,628 10,907 8,831 12,224 7,045 0 0
(constant 1999
dollars)
PBS EM Baseline 59,283 0 59,283 1,405 1,405 3,788 4,499 6,807 11,504 9,575 13,625 8,080 0 0
(current year dollars)
PBS EM Baseline 55,327 0 55,327 1,405 1,405 3,788 4,499 6,628 10,907 8,831 12,224 7,045 0 0
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 0 0 0 0 0 0 0 0 0 0 0 0 0
year dollars)
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Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578

Project OH-MB-07 / Test Fire Valley

2007 2008 2009
PBS Baseline 0 0 0
(constant 1999
dollars)
PBS EM Baseline 0 0 0
(current year dollars)
PBS EM Baseline 0 0 0
(constant 1999
dollars)

Baseline Escalation Rates
1997 1998 1999
0.00% 0.00% 0.00%

2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
2.70% 2.70% 2.80% 2.80% 2.90% 2.10% 2.10% 2.10%2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%
Project Reconciliation
Project Completion Date Changes:
Previously Projected End Date of Project: 12/2/2002
Current Projected End Date of Project: 3/24/2004

Explanation of Project Completion Date Difference (if applicable):

The current completion date is scheduled for FY 2004 based upon the rebaseline which was validated in December, 1998.

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 27,800 Actual 1997 Cost: 1,405 Actual 1998 Cost: 3,788
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 22,607 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 610

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date:  3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578

Project OH-MB-07 / Test Fire Valley

Project Reconciliation
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 23,217

Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+): 26,956 $26,956k due to rebaseline in Dec. 1998 and allocated costs previously in MB-10.
Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 50,173
Additional Amount to Reconcile (+): -39 ($39K) due to FY 1997 Actual Costs escalation error on the IDMS reconciliation tab.
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 50,134
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
ANNUAL SCHEDULE DELIVERY OHMB-07-12 9/301999 3/31/1999 Y
ANNUAL SCHEDULE DELIVERY OHMB-07-13 9/302000 9/30/2000 Y
ANNUAL SCHEDULE DELIVERY OHMB-07-14 9/302001 9/30/2001 Y
ANNUAL SCHEDULE DELIVERY OHMB-07-15 9/302002 9/30/2002 Y
ANNUAL SCHEDULE DELIVERY OHMB-07-16 9/302003 9/30/2003 Y
BLDG 104-TEST FIRE MAINTENANCE OSC OHMB-07-06 1/9/2003 9/30/2003 Y
REPORT
BLDG 27-42/67-EXPLOSIVE PROC FACILITY OSC OHMB-07-09 12/16/2003 9/30/2004 Y
REPORT
BLDG 29-PLASTICS FORMULATION OSC REPORT OHMB-07-04 7/31/2003/30/2003 Y
Dataset Name: FY 1999 Planning Data Page 5 of 17
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date: 3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578
Project OH-MB-07 / Test Fire Valley
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

BLDG 34/PRS 17-EMERGENCY BRIGADE OHMB-07-11 2/24/2004 9/30/2004 Y

TRAINING OSC REPORT

BLDG 49-TIMER FABRICATION OSC REPORT OHMB-07-01 4/18/20029/30/2002

BLDG 51-URANIUM BENCH SCALE OSC REPORT OHMB-07-10 6/8/20049/30/2004

BLDG 57/112/113/415/432/EG-8-SEWAGE OHMB-07-05 4/16/2003 9/30/2003 Y

DISPOSAL SAND FILTER OSC REPT

BLDG 63-SURVEILLANCE FACILITY & OHMB-07-02 5/8/2002 9/30/2002 Y

ADDITION OSC REPORT

BLDG 89-DETONATOR STORAGE FACILITY OSC OHMB-07-03 2/18/2002 9/30/2002 Y

REPORT

BLDG HH-ISOTOPE SEPARATION OSC REPORT  OHMB-07-07 4/9/2008/30/2004 Y

BLDG. WD/PRS 413-WASTE DISPOSAL OSC OHMB-07-08 12/23/2003 9/30/2004 Y

REPORT

Project Start 10/1/1996

Project Complete 3/24/2004
Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description

ANNUAL SCHEDULE
DELIVERY

ANNUAL SCHEDULE
DELIVERY

ANNUAL SCHEDULE
DELIVERY

ANNUAL SCHEDULE
DELIVERY

Code
OHMB-07-12

OHMB-07-13

OHMB-07-14

OHMB-07-15

Decision Closure Path

Start

End Complete

Risk

Scope Risk  Risk

Dataset Name: FY 1999 Planning Data
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Project OH-MB-07 / Test Fire Valley

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
ANNUAL SCHEDULE OHMB-07-16
DELIVERY
BLDG 104-TEST FIRE OHMB-07-06

MAINTENANCE OSC REPORT

BLDG 27-42/67-EXPLOSIVE OHMB-07-09
PROC FACILITY OSC REPORT

BLDG 29-PLASTICS OHMB-07-04
FORMULATION OSC REPORT

BLDG 34/PRS 17-EMERGENCY OHMB-07-11
BRIGADE TRAINING OSC
REPORT

BLDG 49-TIMER FABRICATION OHMB-07-01
OSC REPORT

BLDG 51-URANIUM BENCH OHMB-07-10
SCALE OSC REPORT

BLDG 57/112/113/415/432/EG-8- OHMB-07-05
SEWAGE DISPOSAL SAND
FILTER OSC REPT

BLDG 63-SURVEILLANCE OHMB-07-02
FACILITY & ADDITION OSC
REPORT

BLDG 89-DETONATOR OHMB-07-03
STORAGE FACILITY OSC
REPORT

BLDG HH-ISOTOPE OHMB-07-07
SEPARATION OSC REPORT

BLDG. WD/PRS 413-WASTE OHMB-07-08
DISPOSAL OSC REPORT

Project Start Y

Dataset Name: FY 1999 Planning Data Page 7 of 17
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Data Source: EM CDB
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Project Baseline Summary Report

Site Summary Level:Miamisburg Environmental Management Project
Project OH-MB-07 / Test Fire Valley

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0578

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
Project Complete Y Y
Performance Measure Metrics
Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned  Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
RS
Assess. NR 0.00 0.00 0.00
RS
Cleanup NR 0.00 0.00 0.00
Fac.
Decom.- Assess. NF 42.00 0.00 42.00 1.00 6.00 2.00 1.C 5.00 17.00 10
Fac.
Decom- Cleanup NF 42.00 0.00 42.00 1.00 6.00 2.00 1.C 5.00 11.00 160
Fac.
Deact. During Per. NF 36.00 0.00 36.00 1.00 1.0¢ 6.00 16.00 1
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
RS
Assess. NR
RS
Cleanup NR
Fac.
Decom.- Assess. NF 10.00
Dataset Name: FY 1999 Planning Data Page 8 of 17

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date: 3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578
Project OH-MB-07 / Test Fire Valley
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
Fac.
Decom- Cleanup NF 16.00
Fac.
Deact. During Per. NF 12.00
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
RS
Assess. NR 1.00 1.00
RS
Cleanup NR 1.00 1.00
Fac.
Decom.- Assess. NF 44.00
Fac.
Decom- Cleanup NF 1.00 44.00
Fac.
Deact. During Per. NF 7.00 44.00
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
MEMP 0735 PRS 73\ Evaporator Storage Area Above Ground Material 1998 2003 1998 2003 N
/ Waste/Debris Piles
Dataset Name: FY 1999 Planning Data Page 9 of 17
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date: 3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578
Project OH-MB-07 / Test Fire Valley
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status
MEMP 0701 BUILDING 22 \ Radioactive Buildings & Non-Nuclear 2004 2004 2004 2004 2004 2004 N N
Storage Warehouse Equipment\Storage  Facility
Building / Warehouse
MEMP 0702 BUILDING 23\ Rad Waste  Buildings & Non-Nuclear 2004 2004 2004 2004 2004 2004 N N
Staging Equipment\Storage  Facility
Building / Warehouse
MEMP 0703 BUILDING 72\ Hazardous  Buildings & Non-Nuclear 2003 2003 2004 2004 2004 2004 N N
Waste Storage Equipment\Storage  Facility
Building / Warehouse
MEMP 0704 BUILDING HH \ Isotope Buildings & Radiological 2003 2001 2002 2002 2004 2004 N Y
Seperation Equipment\Laboratory Facility
MEMP 0705 BUILDING WD \ Waste Buildings & Non-Nuclear 2004 2002 2001 2001 2004 2004 N Y
Disposal Equipment\Physical  Facility
Plant
MEMP 0706 BUILDING 1/43/74\ Buildings & Non-Nuclear 2000 2000 1/13/1999 2000 2001 1/5/1999 2000 2000 9/22/1999 N N
Explosives Preparation Equipment\Laboratory Facility
MEMP 0707 BUILDING 2 \ Destructive TesBuildings & Non-Nuclear 2003 2003 2003 2003 2003 2003 N N
Firing Equipment\Laboratory Facility
MEMP 0708 BUILDING 3\ Environmental Buildings & Non-Nuclear 2003 2003 2003 2003 2003 2003 N N
Test Facility Equipment\Laboratory Facility
MEMP 0709 BUILDING 5/8/10/20 \ Buildings & Non-Nuclear 1998 1998 5/20/1998 1998 1998 1998 5/20/1998 Y N
Magazine Equipment\Storage  Facility
Building / Warehouse
MEMP 0710 BUILDING 27/42 \ Explosives Buildings & Non-Nuclear 2003 2003 2004 2004 2004 2004 N N
Processing Facility Equipment\Laboratory Facility
MEMP 0711 BUILDING 29 \ Plastic Buildings & Non-Nuclear 2003 2003 2003 2003 2004 2004 N N
Formulation Equipment\Laboratory Facility
MEMP 0712 BUILDING 34\ Emergency Buildings & Non-Nuclear 2004 2004 2004 2004 2004 2004 N N
Brigade Training Facility Equipment\Other Facility

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date: 3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578
Project OH-MB-07 / Test Fire Valley
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
Buildings
MEMP 0713 BUILDING 35/59 \ Buildings & Radiological 1998 1998 4/15/1998 1998 1998 1998 4/15/1998 N N
Nondestructive Testing/CFA Equipment\Laboratory Facility
Neutron Rad
MEMP 0714 BUILDING 45 \ Neutron Buildings & Non-Nuclear 2003 2003 2003 2003 2004 2004 N N
Standards Equipment\Laboratory Facility
MEMP 0715 BUILDING 46 \ Weld Buildings & Non-Nuclear 2004 2004 2004 2004 2004 2004 N N
Development Equipment\Laboratory Facility
MEMP 0716 BUILDING 49 \ Timer Buildings & Non-Nuclear 2002 2002 2002 2002 2002 2002 N N
Fabrication Equipment\Laboratory Facility
MEMP 0717 BUILDING 51 \ Uranium Buildings & Non-Nuclear 2004 2004 2004 2004 2004 2004 N N
Bench Scale Equipment\Laboratory Facility
MEMP 0718 BUILDING 52/64/\ Buildings & Non-Nuclear 2003 2003 3/17/1999 2003 2003 2003 2003 7/12/1999 N N
Pyrotechnic Magazine Equipment\Storage  Facility
Building / Warehouse
MEMP 0719 BUILDING 55 \ Effluent Buildings & Non-Nuclear 2003 2003 2003 2003 2003 2003 N N
Monitoring Equipment\Physical Facility
Plant
MEMP 0720 BUILDING 57/112/113\ Buildings & Non-Nuclear 2003 2003 2003 2003 2003 2003 N N
Sewage Disposal Sand Filter Equipment\Physical Facility
Dewatering Plant
MEMP 0721 BUILDING 61 \ Logistical Buildings & Non-Nuclear 2003 2003 2003 2003 2003 2003 N N
Warehouse Equipment\Storage  Facility
Building / Warehouse
MEMP 0722 BUILDING 63 \ Surveillance Buildings & Non-Nuclear 2002 2002 2002 2002 2002 2002 N N
Facility & Addition Equipment\Laboratory Facility
MEMP 0723 BUILDING 71 \ Flamable Buildings & Non-Nuclear 1999 1999 10/1/1998 2003 2003 1999 1999 N N
Liquid Storage Equipment\Storage  Facility

Building / Warehouse

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date: 3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578
Project OH-MB-07 / Test Fire Valley
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
MEMP 0724 BUILDING 79 \ Waste Buildings & Non-Nuclear 1999 1999 10/14/199 1998 1999 1999 8/23/1999 N N
Management Sup Equipment\AdministraiFacility 8
ve Building
MEMP 0725 BUILDING 85\ HE Powder Buildings & Non-Nuclear 2004 2004 2004 2004 2004 2004 N N
Production Facility Equipment\Laboratory Facility
MEMP 0726 BUILDING 87 \ Component Buildings & Other Industrial 2003 2003 2003 2003 2003 2003 N N
Test Facility Equipment\Laboratory Facility
MEMP 0727 BUILDING 89 \ Detonator Buildings & Non-Nuclear 2002 2002 2002 2002 2002 2002 N N
Storage Facility Equipment\Storage  Facility
Building / Warehouse
MEMP 0728 BUILDING 94 \ Compatibility Buildings & Non-Nuclear 2002 2002 2002 2002 2002 2002 N N
Aging Lab Equipment\Laboratory Facility
MEMP 0729 BUILDING 104 \ Test Fire Buildings & Non-Nuclear 2003 2003 2003 2003 2003 2003 N N
Maintenance Equipment\Physical Facility
Plant
MEMP 0730 BUILDING BPB \ Buildings & Non-Nuclear 2003 2003 2003 2003 2003 2003 N N
Bioremediation Barn Equipment\Laboratory Facility
MEMP 0731 BUILDING COS \ Central Buildings & Non-Nuclear 2001 2000 2000 2000 2001 2001 N N
Operations Support Equipment\AdministraiFacility
ve Building
MEMP 0732 BUILDING CWP \ Central Buildings & Non-Nuclear 2003 2003 2003 2003 2004 2003 N N
Waste Processing Equipment\Laboratory Facility
MEMP 0733 BUILDING EG7 \ Test Fire  Buildings & Non-Nuclear 1998 1998 9/23/1998 2003 2003 1998 1998 9/23/1998 Y N
Standby Generator Equipment\Physical  Facility
Plant
MEMP 0734 BUILDING SCH \ Sail Buildings & Non-Nuclear 2004 2004 2004 2004 2004 2004 N N
Compactor Equipment\Laboratory Facility
MEMP 0736 Bldg. GP-5 \ Guard Post Buildings & Non-Nuclear 1998  199%/9/1998 1998 19981998 6/9/1998 Y N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB

Operations/Field Office:Ohio

Site Summary Level:Miamisburg Environmental Management Project
Project OH-MB-07 / Test Fire Valley

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0578

Facility Decommissioning

Plan. Fore. Actual Plan. Fore.

Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac.
Code ID Flag Year Year Date Year Year
Equipment\Security  Facility
Building
MEMP 0737 Bldg. SD \ Old Sanitary Buildings & Non-Nuclear 1998 1998 4/1/1998 1998
Disposal Bldg. Equipment\Physical  Facility
Plant
MEMP 0738 Bldg. 74 \ High Explosive PkgBuildings & Non-Nuclear 1998 1998 2/11/1998 1998
Facility Equipment\Laboratory Facility
MEMP 0739 Bldg. GP-5A \ Modular Buildings & Non-Nuclear 1997  199810/14/199 1998
Equipment\Security  Facility 7
Building
MEMP 0943 ATS / ALPHA TREATMENT Buildings & Non-Nuclear 2003 2003 2004 2004
SYSTEM Equipment\Physical  Facility
Plant
MEMP 0944 BLDG 6 / MAGAZINE Buildings & Non-Nuclear 2002 2002 2002 2002

Equipment\Storage  Facility
Building / Warehouse

MEMP 0945 BLDG 19/ Buildings & Non-Nuclear 2004 2004 2004 2004
Equipment\Storage  Facility
Building / Warehouse

MEMP 0946 BLDG 67 Buildings & Non-Nuclear 2004 2004 2004 2004
Equipment\AdministraiFacility
ve Building

MEMP 0947 GP-8/8A Buildings & Non-Nuclear 2003 2003 2003
Equipment\Security  Facility
Building

MEMP 0948 BLDG 80/84 Buildings & Non-Nuclear 2003 2003 2003 2003

Equipment\Storage  Facility
Building / Warehouse

Actual  Plan.

Fore.

Deac. Comp. Comp.

Date Year

Year

1998 1998

1998 1998

19971998

2003

2002

2004

2004

2003

2003

2003

2002

2004

2004

2003

Actual
Comp. Acc. No Comp. RAD
Date Year Action Status

4/1/1998 N Y
2/11/1998 Y N
10/14/199 Y N
7

N N
N N
N N
N N
N N
N N

Dataset Name: FY 1999 Planning Data
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date: 3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578
Project OH-MB-07 / Test Fire Valley
Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
MEMP 0701 BUILDING 22 \ Radioactive Buildings & Non-Nuclear 2004 2004 2004 2004 2004 2004 N N
Storage Warehouse Equipment\Storage  Facility
Building / Warehouse
MEMP 0702 BUILDING 23\ Rad Waste  Buildings & Non-Nuclear 2004 2004 2004 2004 2004 2004 N N
Staging Equipment\Storage  Facility
Building / Warehouse
MEMP 0703 BUILDING 72\ Hazardous  Buildings & Non-Nuclear 2003 2003 2004 2004 2004 2004 N N
Waste Storage Equipment\Storage  Facility
Building / Warehouse
MEMP 0704 BUILDING HH \ Isotope Buildings & Radiological 2003 2001 2002 2002 2004 2004 N Y
Seperation Equipment\Laboratory Facility
MEMP 0705 BUILDING WD \ Waste Buildings & Non-Nuclear 2004 2002 2001 2001 2004 2004 N Y
Disposal Equipment\Physical  Facility
Plant
MEMP 0706 BUILDING 1/43/74\ Buildings & Non-Nuclear 2000 2000 1/13/1999 2000 2001 1/5/1999 2000 2000 9/22/1999 N N
Explosives Preparation Equipment\Laboratory Facility
MEMP 0707 BUILDING 2 \ Destructive TesBuildings & Non-Nuclear 2003 2003 2003 2003 2003 2003 N N
Firing Equipment\Laboratory Facility
MEMP 0708 BUILDING 3\ Environmental Buildings & Non-Nuclear 2003 2003 2003 2003 2003 2003 N N
Test Facility Equipment\Laboratory Facility
MEMP 0709 BUILDING 5/8/10/20 \ Buildings & Non-Nuclear 1998 1998 5/20/1998 1998 1998 1998 5/20/1998 Y N
Magazine Equipment\Storage  Facility
Building / Warehouse
MEMP 0710 BUILDING 27/42 \ Explosives Buildings & Non-Nuclear 2003 2003 2004 2004 2004 2004 N N
Processing Facility Equipment\Laboratory Facility
MEMP 0711 BUILDING 29 \ Plastic Buildings & Non-Nuclear 2003 2003 2003 2003 2004 2004 N N
Formulation Equipment\Laboratory Facility
MEMP 0712 BUILDING 34\ Emergency Buildings & Non-Nuclear 2004 2004 2004 2004 2004 2004 N N
Brigade Training Facility Equipment\Other Facility

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 14 of 17



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date: 3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578
Project OH-MB-07 / Test Fire Valley
Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
Buildings
MEMP 0713 BUILDING 35/59 \ Buildings & Radiological 1998 1998 4/15/1998 1998 1998 1998 4/15/1998 N N
Nondestructive Testing/CFA Equipment\Laboratory Facility
Neutron Rad
MEMP 0714 BUILDING 45 \ Neutron Buildings & Non-Nuclear 2003 2003 2003 2003 2004 2004 N N
Standards Equipment\Laboratory Facility
MEMP 0715 BUILDING 46 \ Weld Buildings & Non-Nuclear 2004 2004 2004 2004 2004 2004 N N
Development Equipment\Laboratory Facility
MEMP 0716 BUILDING 49 \ Timer Buildings & Non-Nuclear 2002 2002 2002 2002 2002 2002 N N
Fabrication Equipment\Laboratory Facility
MEMP 0717 BUILDING 51 \ Uranium Buildings & Non-Nuclear 2004 2004 2004 2004 2004 2004 N N
Bench Scale Equipment\Laboratory Facility
MEMP 0718 BUILDING 52/64/\ Buildings & Non-Nuclear 2003 2003 3/17/1999 2003 2003 2003 2003 7/12/1999 N N
Pyrotechnic Magazine Equipment\Storage  Facility
Building / Warehouse
MEMP 0719 BUILDING 55 \ Effluent Buildings & Non-Nuclear 2003 2003 2003 2003 2003 2003 N N
Monitoring Equipment\Physical Facility
Plant
MEMP 0720 BUILDING 57/112/113\ Buildings & Non-Nuclear 2003 2003 2003 2003 2003 2003 N N
Sewage Disposal Sand Filter Equipment\Physical Facility
Dewatering Plant
MEMP 0721 BUILDING 61 \ Logistical Buildings & Non-Nuclear 2003 2003 2003 2003 2003 2003 N N
Warehouse Equipment\Storage  Facility
Building / Warehouse
MEMP 0722 BUILDING 63 \ Surveillance Buildings & Non-Nuclear 2002 2002 2002 2002 2002 2002 N N
Facility & Addition Equipment\Laboratory Facility
MEMP 0723 BUILDING 71 \ Flamable Buildings & Non-Nuclear 1999 1999 10/1/1998 2003 2003 1999 1999 N N
Liquid Storage Equipment\Storage  Facility

Building / Warehouse

Dataset Name: FY 1999 Planning Data
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Ohio Print Date: 3/9/2000
Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578
Project OH-MB-07 / Test Fire Valley
Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
MEMP 0724 BUILDING 79 \ Waste Buildings & Non-Nuclear 1999 1999 10/14/199 1998 1999 1999 8/23/1999 N N
Management Sup Equipment\AdministraiFacility 8
ve Building
MEMP 0725 BUILDING 85\ HE Powder Buildings & Non-Nuclear 2004 2004 2004 2004 2004 2004 N N
Production Facility Equipment\Laboratory Facility
MEMP 0726 BUILDING 87 \ Component Buildings & Other Industrial 2003 2003 2003 2003 2003 2003 N N
Test Facility Equipment\Laboratory Facility
MEMP 0727 BUILDING 89 \ Detonator Buildings & Non-Nuclear 2002 2002 2002 2002 2002 2002 N N
Storage Facility Equipment\Storage  Facility
Building / Warehouse
MEMP 0728 BUILDING 94 \ Compatibility Buildings & Non-Nuclear 2002 2002 2002 2002 2002 2002 N N
Aging Lab Equipment\Laboratory Facility
MEMP 0729 BUILDING 104 \ Test Fire Buildings & Non-Nuclear 2003 2003 2003 2003 2003 2003 N N
Maintenance Equipment\Physical Facility
Plant
MEMP 0730 BUILDING BPB \ Buildings & Non-Nuclear 2003 2003 2003 2003 2003 2003 N N
Bioremediation Barn Equipment\Laboratory Facility
MEMP 0731 BUILDING COS \ Central Buildings & Non-Nuclear 2001 2000 2000 2000 2001 2001 N N
Operations Support Equipment\AdministraiFacility
ve Building
MEMP 0732 BUILDING CWP \ Central Buildings & Non-Nuclear 2003 2003 2003 2003 2004 2003 N N
Waste Processing Equipment\Laboratory Facility
MEMP 0733 BUILDING EG7 \ Test Fire  Buildings & Non-Nuclear 1998 1998 9/23/1998 2003 2003 1998 1998 9/23/1998 Y N
Standby Generator Equipment\Physical  Facility
Plant
MEMP 0734 BUILDING SCH \ Sail Buildings & Non-Nuclear 2004 2004 2004 2004 2004 2004 N N
Compactor Equipment\Laboratory Facility
MEMP 0736 Bldg. GP-5 \ Guard Post Buildings & Non-Nuclear 1998  199%/9/1998 1998 19981998 6/9/1998 Y N
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Ohio

Site Summary Level:Miamisburg Environmental Management Project
Project OH-MB-07 / Test Fire Valley

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0578

Facility Deactivation

Plan. Fore. Actual Plan. Fore.

Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac.
Code ID Flag Year Year Date Year Year
Equipment\Security  Facility
Building
MEMP 0737 Bldg. SD \ Old Sanitary Buildings & Non-Nuclear 1998 1998 4/1/1998 1998
Disposal Bldg. Equipment\Physical  Facility
Plant
MEMP 0738 Bldg. 74 \ High Explosive PkgBuildings & Non-Nuclear 1998 1998 2/11/1998 1998
Facility Equipment\Laboratory Facility
MEMP 0739 Bldg. GP-5A \ Modular Buildings & Non-Nuclear 1997  199810/14/199 1998
Equipment\Security  Facility 7
Building
MEMP 0943 ATS / ALPHA TREATMENT Buildings & Non-Nuclear 2003 2003 2004 2004
SYSTEM Equipment\Physical  Facility
Plant
MEMP 0944 BLDG 6 / MAGAZINE Buildings & Non-Nuclear 2002 2002 2002 2002

Equipment\Storage  Facility
Building / Warehouse

MEMP 0945 BLDG 19/ Buildings & Non-Nuclear 2004 2004 2004 2004
Equipment\Storage  Facility
Building / Warehouse

MEMP 0946 BLDG 67 Buildings & Non-Nuclear 2004 2004 2004 2004
Equipment\AdministraiFacility
ve Building

MEMP 0947 GP-8/8A Buildings & Non-Nuclear 2003 2003 2003
Equipment\Security  Facility
Building

MEMP 0948 BLDG 80/84 Buildings & Non-Nuclear 2003 2003 2003 2003

Equipment\Storage  Facility
Building / Warehouse

Actual Plan. Fore. Actual
Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Date  Year Year Date Year Action Status

1998 1998 4/1/1998 N Y
1998 1998 2/11/1998 Y N
19971998 10/14/199 Y N
7
2003 2003 N N
2002 2002 N N
2004 2004 N N
2004 2004 N N
2003 N N
2003 2003 N N
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